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PROGRAM COMMITMENT AGREEMENT 
DISCOVERY PROGRAM 
 
PROGRAM OBJECTIVES 
 
The Discovery Program is designed to accomplish frequent, high-quality planetary science 
investigations, using innovative and efficient management approaches.  The Program’s 
prime objective is to enhance our understanding of the solar system as it is today and of 
solar system formation and history.  In the process, it seeks to contain total mission cost 
and development time, and improve performance through the use of validated new 
technology and through commitment to, and control of, design, development and operations 
costs.  Also, it seeks to enhance public awareness of, and appreciation for, space 
exploration and to incorporate educational and public outreach activities as integral parts 
of space science investigations. 
 
The goals and strategies outlined in the Space Science Enterprise Strategic Plan encompass 
a wide range of scientific questions spanning many scientific disciplines.  NASA seeks to 
address these questions by supporting investigations in several broad categories; however, 
the Discovery Program solicits only those investigations which lead to flight projects that 
investigate planetary science.  The term “planetary science” encompasses the scientific 
objectives in the Space Science Enterprise Strategic Plan that address -- 
 
• The Solar System Exploration theme, and 
• The search for extrasolar planetary systems elements of the Astronomical Search 

for Origins theme. 
 
Discovery missions are solar system science missions intended for exploration of solar 
system bodies, either by traveling to them or by remote examination from the vicinity of 
Earth. 
 
 
PROGRAM OVERVIEW 
 
The Discovery Program is intended to be a science program of frequent, small spacecraft 
missions that will perform high-quality focused scientific investigations.  The Program is 
composed of a long-term series of space science missions that are independent, but share a 
common funding and management structure.  The program emphasizes missions that can be 
accomplished under the control of the scientific research community, and seeks to control 
total mission life-cycle costs and improve performance through the use of validated new 
technology, strict control of costs, and more efficient management.  
 
The Discovery Program provides the following two classes of projects: 
 
 Missions – complete, self-standing NASA Space Science investigations 

characterized by definition, development, launch service, and mission operations 
and data analysis costs not to exceed $350 million (in Fiscal Year 2003 dollars) 
total cost to NASA.  
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Missions of Opportunity (MO) – investigations characterized by being part of a 
non-Space Science mission of any size, and having a NASA cost under $35 million 
(in Fiscal Year 2003 dollars) total cost to NASA.  These missions are conducted 
on a no-exchange-of-funds basis, with the organization sponsoring the mission.  
NASA intends to solicit proposals for MO with each Discovery Announcement of 
Opportunity (AO). 

 
 
PROGRAM AUTHORITY 
 
The Discovery Program is a multiple-project program with responsibility assigned to the 
NASA Management Office (NMO) located at the Jet Propulsion Laboratory (JPL).  
Program authority is delegated from the Associate Administrator for the Office of Space 
Science (AA/OSS) through the Director of the NMO to the Discovery Program Manager.  
The Program Manager will perform NPG 7120.5B responsibilities with support from the 
Office of Safety and Mission Assurance (Code Q) and a contracted technical organization 
such as the Aerospace Corporation.  The AA/OSS is the selecting official for individual 
projects of the Discovery Program. 
  
The Discovery Program and its program management process, including the specific 
responsibilities at each level, are documented in the Discovery Program Plan,  which is 
currently under revision, a document subordinate to this one that is approved by the 
AA/OSS.  The Space Science Enterprise Program Management Council (EPMC) is the 
governing PMC for the Discovery Program. 
 
Program level requirements for each project are approved by the Space Science Enterprise 
and appended to the Discovery Program Plan at the time of project confirmation, prior to 
the start of project implementation.  The Principal Investigator (PI) for each Discovery 
project is responsible for the overall success of the project, and is accountable to the 
AA/OSS for the scientific success and to the Discovery Program Manager for the 
programmatic success. 
 
 
TECHNICAL PERFORMANCE COMMITMENT 
 
The Discovery Program performance commitment should include the following: 
 

a. The Discovery Program will launch an average of one mission per 18 months, with 
a goal of one per year, commensurate with the availability of adequate funding.  
This performance count will include those Missions of Opportunity selected under 
a Discovery Announcement of Opportunity (AO).  The launch of Missions of 
Opportunity are as appropriate, based on date selected, funding profiles, and 
expected launch dates for the host missions. 

 
b. Discovery Projects shall use a cost effective, domestic, flight-proven Expendable 

Launch Vehicle (ELV), or they may choose to deploy as a free-flyer from the space 
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shuttle.  Each Discovery AO describes the launch vehicle details or appropriate 
access to space.  OSS provides access to space and launch vehicle funding.  These 
funds are part of the total cost cap for each mission. Foreign launch vehicles may 
be utilized only if contributed by the foreign organization (on a no-exchange-of-
funds basis) and the launch vehicle meets NASA quality and reliability standards.  
NASA will not purchase launch vehicles from foreign sources unless a proper 
Presidential waiver is obtained. 

 
c. For each mission, launch shall take place within 35 months from the start of 

implementation. 
 
There will be no period of proprietary data rights for Discovery investigations.  Mission 
teams will be allowed a brief validation period for collecting the scientific, engineering, 
and ancillary data, and validating the scientific data prior to depositing it in the appropriate 
space science data archival system. 
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SCHEDULE COMMITMENT 
 
The Discovery Program includes multiple projects.  The following table reflects key dates 
and time frames for the phase transitions for each current project.   
 
Projects Beginning of 

Formulation 
Approval  
for  
Implementation 

Launch End of 
Prime 
Mission 

Expected 
Life Cycle 
Cost to 
NASA 
(RY $M) 

Missions      
 
Stardust 

 
10/94 

 
11/95 

 
2/99 

 
9/06 

 
208.3 

Genesis 4/97 9/98 8/01 2/08 258.9 
MESSENGER 11/98 6/01 3/04 4/11 335.8 
Deep Impact 11/98 5/01 12/04* 3/06 283.8* 
Dawn 1/01 9/03** 5/06 7/16 ** 
Kepler 1/01 11/04** 10/07** 9/12 ** 
      
Missions of 
Opportunity 

     

 
ASPERA-3 

 
11/98 

 
10/99 

 
6/03 

 
3/07 

 
6.7 

      
 
*    under review 
**  firm date or commitment not yet established 
 

NOTE: Life-Cycle Costs above do not include costs for Deep Space Network (DSN) support. 
 
 
COST COMMITMENT 
 
Life-Cycle Costs are given in the preceding table for each project in development or 
operations in the Program.  The cost commitment for the Discovery Program is reflected in 
the President’s FY 2004 Budget, Integrated Budget and Performance Document (IBPD) for 
the multiple OSS science themes encompassed by Discovery projects, released on  
February 3, 2003, and available publicly at http://www.nasa.gov/about/budget/.  The total 
Discovery Program budget for FY 2003 through FY 2008 is $1.521 billion. 
 
 
ACQUISITION STRATEGY 
 
The Discovery Program has established an acquisition strategy that contracts for whole 
missions (concept through delivery of the science data and analysis).  Strong emphasis will 
be placed on contracts with performance incentives, especially flight and science 
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instrument performance.  Discovery investigations will be selected through the AO 
process, where multiple investigations are selected for Phase A Concept Studies with a 
competitive down select to proceed to the Phase B part of Formulation.  Investigations will 
typically be selected to proceed from one phase to the next through execution of contract 
options based on successful technical, cost and schedule performance in the previous 
phases.  A Confirmation Review with the Space Science EPMC will be held at the end of 
Formulation, soon after the Preliminary Design Review (PDR), to determine whether to 
confirm the mission to enter Implementation.  The NASA AA/OSS will make all final 
decisions to proceed to follow-on phases. 
 
 
HIGH RISK AREAS 
  
Technical, managerial and monetary risks for each Discovery investigation will be 
carefully examined as part of the selection process, and accepted risks documented in 
individual Project Appendices attached to the Discovery Program Plan.  All technical and 
programmatic risks will be further reviewed as part of the project Confirmation Review 
conducted during the PDR timeframe to assure risks have been mitigated to an acceptable 
level prior to entering detailed design and development. 
 
 
INTERNAL AGREEMENTS 
 
The Langley Research Center will support the AO and evaluation process.  The Kennedy 
Space Center (KSC) will support the AO and evaluation process in the area of launch 
services, as well as provide government furnished services and products to approved 
Discovery projects.  Each project will be supported by KSC as defined in individual 
project documentation. 
 
 
EXTERNAL AGREEMENTS 
 
There are no external agreements for the Discovery program.  External agreements for 
individual Discovery projects will be generated when necessary and are referenced in the 
Project Appendices to the Discovery Program Plan.   
 
 
INDEPENDENT REVIEWS 
 
An Independent Review Team (IRT) has been created for the Discovery Program, and an 
Independent Implementation Review (IIR) of the program will be conducted annually by 
the IRT.  A Confirmation Review for each project substitutes for the Non-Advocate 
Review (NAR). 
 
As a selected Discovery project nears the end of its Formulation phase, the Discovery 
Program Office will organize and implement an independent confirmation assessment of 
the project’s readiness to transition into Implementation.  



 8

 
Since Discovery projects are selected through a competitive proposal process and firm 
cost caps are established upon selection, if at any time during Implementation of a project, 
the estimated cost-to-complete exceeds the firm cost cap, the Discovery project is subject 
to a termination review.  Cost increases that are completely beyond the control of the 
Principal Investigator and Project may be an exception that could result in an increase to 
the cost cap, subject to approval by the AA/OSS, without causing a termination review.  
Such increases would be documented in the appropriate Program Plan appendix.  Any 
changes to the overall Discovery Program costs will be reflected in an approved change to 
the PCA. 
 
 
 
 
 
 
TAILORING 
 
The requirements of NASA Policy Directive 7120.4B and NASA Procedures and 
Guidelines 7120.5B are tailored to effect frequent, low-cost, focused space science 
missions that will perform high-quality scientific investigations.  The Discovery Program 
has adopted a streamlined program management structure, with NASA oversight and 
reporting requirements limited to what is essential to assure agreed upon science return in 
compliance with committed cost, schedule, and performance requirements.  Investigator 
teams will be allowed to use their own processes, procedures, and methods to the fullest 
extent practical, and are encouraged to develop and implement new ways of doing business 
when cost, schedule, and technical improvements can be achieved.  
 
Additional project-specific tailoring will be documented in the relevant Project Appendix 
to the Discovery Program Plan. 
 
 
 
PCA ACTIVITIES LOG 
 

    Cancellation EAA Administrator 
Date Event Change Addendum Review 

Req’d 
Signature Signature 

2/21/03 Update to reflect 
7120.5B 

Entire 
Document 

 No   
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